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DOA/ITSD Network Expansion $6.687 M $.333 M $6.687 M $6.687 M HB4 LRITP 04/30/07 05/31/09 05/31/09

DOA/ITSD ESSC $14.5 M $0 $14.5 M $14.5 M HB4 LRBP 05/01/07 03/01/10 03/01/10

DOA/ITSD Enhanced E-9-1-1 $3.3 M $3.3 M $3.3 M 09/01/04 09/01/07 04/01/08

DOA/ITSD Interoperabilty Montana Phase 1 
(Public Safety Radio) $28 M $8.5 M HB4 LRITP 07/01/04 09/30/10 09/30/10

DPHHS MACWS (Montana Automated Child 
Welfare System) $27.15 M $.18 M $27.15 M $15.2 M HB4 02/15/13 02/15/13

DPHHS CHIMES  (Child Protective Services) $13.472 M $8.87 M $13.472 M HB4 6/31/2009 6/31/2009

DPHHS Food Stamp Eligibility Determination   $13.07 M $.3 M $13.07 M $6.5 M HB4 06/15/07 08/01/11 08/01/11

DPHHS MMIS  (Medicaid Management 
Information System)     $2 M $.894 M $1.169 M $1.17 M 12/03/07

DPHHS MMIS (ICD-10) $.3 M 10/01/11

DPHHS TANF  (Temporary Assistance to 
Needy Families) $16.23 M $.3 M $16.23 M $7.6 M HB4 09/17/07 08/01/11 08/01/11

DOJ Drivers License System $15.0 M $0 $5.1 M 04/30/07 08/01/14 08/01/14

DOJ IJIS Broker $2.343 M $1.295 M $2.343 M 03/01/06 05/10/07 08/01/08

DOJ MERLIN  (Temporary Registration, 
Driver Control, Driver Licensing) $28.5 M $21.628 M $28.5 M 01/01/06 12/31/08 12/31/08

MDT
Site Manager - Construction Manager 
Implementation 
Completed

$5.164 M $3.401 M $3.866 M 04/01/05 05/26/08 05/30/08

MDT Site Manager - Material Manager 
Implementation $3.065 M $1.717 M $2.890 M 05/01/06 06/30/08 04/08/09

MDT TRSPI (Traffic Records Strategic Plan 
Implementation) $1.8 M $.350 M $1.5 M 05/01/06 09/30/08 09/30/08

MSF Business Insurance Intelligence $3.618 M $2.568 M $3.618 M 09/01/06 03/31/10 03/31/10

MSF Financial Reporting $1.457 M $.328 M $1.457 M NA NA NA 10/01/07 06/30/09 12/31/09

DOR TAP (Taxpayer Access Point) $4.691 M $2.39 M $4.691 M 10/01/06 06/30/09 06/30/09
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